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Ka-BAND TRANSITION PROJECT (KaTP)

DEMAND ACCESS SYSTEM (DAS)

SN WEB SERVICES INTERFACE (SWSI)

Initial Operations
Capability

July

ORR
July

TRACKING AND  DATA RELAY SATELLITE

107
Jan / Feb
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SPECTRUM MANAGEMENT

3rd U.S./EC GPS/Galileo TWG
(Washington, DC)

Mar

2003 NASA Spectrum Managers
Group Meeting

(JPL)
May

Spring CCSDS Meeting
- ESA/ESTEC (The

Netherlands)
Mar / Apr

CCSDS Fall Meeting
(Annapolis)
Nov / Dec

Documentation Releases
Year-round

See CCSDS Documentation
Notes

D
CONSULTATIVE COMMITTEE FOR SPACE DATA SYSTEMS

(CCSDS)

KaTP ORR/TRR
Feb

LEGEND

This chart has been prepared under the direction of GSFC/N&MS/Code 450.
Requests for distribution and questions about the content of this chart should  be
addressed to Alvin Robles at robles_alvin@bah.com; (301) 805-5436 or Philip Liebrecht/Code 450
at Phil.Liebrecht@gsfc.nasa.gov; (301) 286-5220.
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Miscellaneous

R Software Release

D Document Release
Shuttle Launch

[STS #]
[Date]

GN

SN

Launch vehicle
extends over

required
services

[Launch Site]
[Launch Date]
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[Mission Name]
[Launch Date]
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[Enterprise Code]
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CCSDS Documentation Notes:

- TM Synchronization and Channel Coding, CCSDS
131.0-B-1.
- TM Space Data Link Protocol, CCSDS 132.0-B-1.
Space Packet Protocol, CCSDS 133.0-B-1.
- Encapsulation Service, CCSDS 133.1-B-1.
- Proximity-1 Space Link Protocol, CCSDS 211.0-B-1.
- TC Synchronization and Channel Coding, CCSDS
231.0-B-1.
- TC Space Data Link Protocol, CCSDS 232.0-B-1.
- Communications Operation Procedure-1, CCSDS
232.1-B-1.
- Orbit Data Messages, CCSDS 502.0-B-1.
- AOS Space Data Link Protocol, CCSDS 732.0-B-1.
- Space Link Extension--Return Virtual Channel
Frames Service Specification,
CCSDS 911.2-B-1.
- Space Link Extension--Forward Space Packet
Service Specification, CCSDS
912.3-B-1.
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Factory AT
Jan

Pack & Ship
Apr/May

Installation
May

A
Site Acceptance

June

End-to-End
Testing

June

S

Advanced Orbiting Systems
Acceptance Test
Command and Data Handler
Consultative Committee for Space Data Systems
Demand Access Service
Dryden Flight Research Center
European Commission
European Space Agency
European Space Research Institute
Ground Network
Global Positioning System
Goddard Space Flight Center
Ka-Band Transition Product
Operation Readiness Review
Radio Frequency
Request for Proposal
Space Network
Space-based Telemetry and Range Safety
SN Web Services Interface
Telecommand
Tracking and Data Relay Satellite System
Telemetry
Test Readiness Review
Technology Working Group

AOS
AT
C&DH
CCSDS
DAS
DFRC
EC
ESA
ESRIN
GN
GPS
GSFC
KaTP
ORR
RF
RFP
SN
STARS
SWSI
TC
TDRSS
TM
TRR
TWG

MISSION SERVICES CUSTOMER FORUM

Sounding Rocket Launch Sites

PF Poker Flat Research Range
WPS Wallops Island, Virginia

Mar July Nov Mar July Nov Mar

Support DAS
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Release 1.1
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TDRS-J On Orbit
Testing

Jan / Feb

TDRS-J On Orbit
Test Review

Feb

TDRS-I On Orbit
Test Review

Jan

All future Shuttle launch dates currently UNDER REVIEW

Mar July Nov

A TRACKING AND DATA RELAY SATELLITE SYSTEM (TDRSS)

MSR
Jan

Spring CCSDS Meeting
- ESA/ESRIN (Italy)

Apr

Contract Awards
Dec

Final Acquisition
Strategy

Jan

NEAR EARTH NETWORK
SERVICES (NENS)
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Acquisition Strategy
Approved

Feb

Issue Draft RFP
Mar

Site Visits
Mar 12-14

Ju
n

e-
W

P
S

2

S
ep

-W
P

S

1

R

Software Deliveries
Mar

Final Dry Run Qual Tests
Mar

S

TRR
Mar

General Sys
Stability Test

Apr

S

Release 1 ORR &
Trans. to OPS

Feb

S

DAS Qualification
Test

Feb / Mar

S
Release 1.1

Regression Test
June

TDRSS RF End-to-End
Testing at DFRC

Mar

S


